

Burt Township
Trail Committee Meeting
May 21, 2018

The Burt Lake Trail Committee meeting was called to order by Chair Eugene Hodulik on May 21, 2018 at 7:15 pm at the Burt Township Hall, Cheboygan, Michigan

Attendance: Committee members: Gene Hodulik, Paul Janness, Margie Reh, Dennis Dombroski, and Jenny Chenevere, Deputy Clerk.

Also Attending: Leo Chenevere, Katie Parker, and Tom Stephanic

Agenda:

Motion: Moved by Paul Janness, supported by Margie Reh, to approve the Agenda as Presented.

MOTION APPROVED

Minutes – April 23, 2018

Motion: Moved by Margie Reh and supported by Jenny Chenevere to approve the minutes of April 23, 2018 as presented

MOTION APPROVED

OLD BUSINESS

Phase I

Maintenance of existing trail is completed except for weed killer spraying which should happen by June 1. Paving of the Brutus Road hill and Jontz hill and spreading crushed limestone in low areas should also be completed by June 1 by Spierling Contractors.

Gene Hodulik also reported that the Maintenance Committee could use some help.

Phase II ARCHEOLOGICAL STUDY STATUS

Completed, and report will be written by May 31. One cache pit found 15 meters east of trail on West Burt Lake Road. Will be fenced to keep from being disturbed. Report should be to Lansing folks by end of first week in June.

Phase II U of M Easement Status:

Three letters have been sent to U of M and still no answer, it was asked if it might be prudent to get our Legislature's input or TOMT council letter. Dave Boyle of OHM is still answering questions with them.

Phase III/IV MDOT/TAP DATA INPUT STATUS

DNR Trust Fund was entered March 31. The MDOT/TAP will be by end of May.

NEW BUSINESS

DALMAC FUND \$10,000 GRANT AWARD MAY 31

Gene Hodulik will be attending in Lansing and give a short presentation of our trail, emphasizing Phase II.

LINDSAY ROSS, DNR TRUST FUND CO-ORDINATOR, will be visiting on May 24 meeting with Gene Hodulik at Hoppies, then taking a tour of our project.

PHASE II CONSTRUCTION STATUS

We are waiting for a copy of the SHPO/Archeological Report to be sent to Lansing for approval and then forwarded on to U of M to complete the easement.

FINANCIAL STATUS

Check #101 paid to NDG Design \$2,948.58

Check # 102 paid to OHM \$2,397.00

Some funds were deposited into the wrong account and need to be corrected by Shirley Reimann. There is \$26,649.15 at TOMTC and \$8,823.35 in the Citizens National Bank for a total of \$35,472.50. This balance includes the forthcoming Archeological Study payment of \$3,452 as being paid.

PUBLIC COMMENT

Kattie Parker stated that she had received complaints of people parking on the trail, and made a suggestion of putting up **no parking** signs on the trail. Also complaints of people not picking up after their dogs, Leo Chenevere commented that the trail from Alanson to Petoskey has installed "Poo Bins" along the trail.

COMMITTEE COMMENTS/CONCERNS/TO DO'S

None

MOTION: Moved by Jenny Chenevere, supported by Margie Reh to adjourn

MOTION APPROVED

Adjourned at 8:10 PM

Respectfully Submitted,

Jenny Chenevere, Deputy Clerk

